
MINUTES 

MURFREESBORO WATER AND SEWER BOARD 

May 24, 2011 
 

 

 The Murfreesboro Water and Sewer Board (Board) met on Tuesday, May 24, 2011 in the 

conference room at the Operations & Maintenance Building, 1725 S. Church Street. Present at the 

meeting were Board members: Mr. John Sant Amour, Mr. Clay Beach, Dr. Al Carter, Mr. Blake Smith, 

Mr. Toby Gilley and Ms. Sandra Trail.  Also present were Joe Kirchner, Darren Gore, Valerie Smith, 

Michele Pinkston, Susan McGannon, Kenny Diehl, Susan Rucinski, Keith Carpenter, Mark Lee, Jim 

Crumley, Alan Cranford, Richard Baines, Robert Lewis, Steve Pudlo, Linda Sullivan, Scott Woodard 

with Hazen Sawyer, Miles Mennel with Ameresco, along with other members of the public. 

 It was announced that the notice for the previous Hazen Sawyer workshop on the Wastewater 

Treatment Capacity and Effluent Disposal Study (Study) held April 22, 2011 was not printed in the local 

newspaper.  Although the information was submitted on time, it failed to get in the paper. The Water and 

Sewer Board did give public notice at their previous board meeting on March 15, 2011 when it would be 

held.  It was reflected in the Minutes. No votes were taken and no discussions were made at the special 

meeting with Hazen Sawyer on April 22nd.  The Hazen Sawyer Study was again discussed April 26, 2011 

at the regular Board Meeting and will probably be discussed at more Board meetings in the future.  

  The Consent Agenda was presented for the following considerations: 

A. Consider bids for the replacement of drum screens at the Sinking Creek Wastewater 

Treatment Plant (SCWWTP) Headworks Facility – 

 Staff prepared bid documents and publically advertised requests for bids in the local newspaper 

for replacement of the referenced drum screens at the SCWWTP headworks facility.  Bids were opened 

on May 17, 2011 at 2:00 p.m. 

 Two (2) respondents provided bids as tabulated below: 

 

BIDDER TOTAL BID AMOUNT 

Richland, LLC $212,400.00 

Cumberland Valley Constructors, Inc. $214,000.00 

 

 The Department has not worked with Richland, LLC in the past; however, upon review of their 

experience, they appear to be qualified to perform the work.  Drums #1, #2 and #4 have been in service 

since 2002, and are considered at the end of their useful life.  Drum Screen #3 experienced a catastrophic 

failure and was repaired under emergency purchase procurement procedures in September 2010.  The 

Department purchased drum screen #3 and bid the labor to install the screen.  The total amount to replace 

unit #3 was $65,400.  The Board approved $200,000 to replace all four (4) screens at its February 2010 

Board meeting and an additional $100,000 at its January 2011 Board meeting.  Given the $65,400 already 
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spent provides a remaining approved balance of $234,600.  The low bid is below this previously approved 

amount. 

 Staff recommended that the Board recommend to City Council approval of $212,400 for 

awarding the referenced construction contract.  Funding was recommended to come from reserves. 

 B. Consider Work Change Directive #2 for Maney Avenue Street Improvements – 

 During the reconstruction of Maney Avenue, at the corner of Castle Street, it has been determined 

that Ted’s Car Wash is discharging its wash water from the wash bay directly to the curb and gutter of the 

street.  This is a gas station converted to a car detail shop. Per our NPDES permit, this is considered an 

illicit storm water discharge.  Therefore, we are to connect the wash water discharge to the sanitary sewer 

main.  In order to properly connect this discharge line, the 8” sanitary sewer main along Maney Avenue 

must be extended approximately 40 linear feet.  Huddleston-Steele Engineering has prepared Work 

Change Directive No. 2 to direct the contractor, Charles DeWeese Construction, Inc., to proceed with the 

extension.  This Work Change Directive will add approximately $5,172.00 to the Department’s contract 

amount for a total contract price of $865,318.50 for the water and sewer main work.  Unit prices from the 

contract will be used.  A change order to officially add this work to the contract will be brought before the 

Board at a later date. 

 Staff recommended the Board recommend to City Council approval of the Work Change 

Directive. 

 Toby Gilley made a motion to approve the Consent Agenda.  Dr. Carter seconded.  The motion 

was unanimously approved. 

 The Board considered the minutes from the April 26, 2011 meeting.  The Minutes were approved 

as presented. 

 The Board considered a recommendation on awarding the bid for the Southwest Area Repurified 

Elevated Water Storage Tank.   

 On Tuesday, May 3, 2011 bids were opened for the Southwest Area Repurified Elevated Water 

Tank project.  Four bids were submitted.  A list of bidders and bid amounts for the 1.5 million gallon 

composite water tank with a Hailo Service Lift are shown below: 

 

_______Bidder    Division A  Division B  Total Base Bid 

1. CB&I, Inc.    $2,249.285.00  $506,665.00  $2,797,000.00 

2. Caldwell Tanks, Inc.  $2,539,450.00  $288,460.00  $2,840,000.00 

3. Phoenix Fabricators & Erectors $2,415,450.00  $372,600.00  $2,848,050.00 

4. Landmark Structures  $2,554,000.00  $475,000.00  $3,080,000.00 

 

 Smith Seckman Reid, Inc. (SSR) recommended awarding the bid for the referenced project to the 

low bidder, CB&I, Inc. located in Alpharetta, Georgia.  
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The large demands associated with irrigating Old Fort Golf Course, Medical Center Parkway 

medians, the Avenue and Stones River Mall, just to name a few, have facilitated the Department to 

construct additional storage to increase the reliability of uninterrupted repurified water service to this 

area.  The tank is designed to store 1.5 million gallons, and is categorized as a composite tank (i.e., a 

concrete pedestal with steel bowl), similar to the existing repurified tank at the Sinking Creek Wastewater 

Treatment Plant.  The low bidder for the tank construction is CB&I, Inc.  The total base bid recommended 

for award is $2,797,000.  The estimate for this project was $3,050,000. 

Also in a letter dated May 9, 2011 SSR proposed outside testing services associated with 

inspecting the tank and geotechnical and materials testing services be provided by Mid South Tank 

Consultants and TTL respectively. 

 The outside testing services recommended for approval are: 

 TTL in the estimated amount of $19,425 to observe geotechnical conditions, and to inspect and 

test during concrete work associated with the tank foundation and tank pedestal construction. 

 Mid-South Tank Consultants in the estimated amount of $14,060 to inspect and test tank erection 

and painting activities. 

 Staff recommended that the Board recommend to City Council approval of $2,797,000 for 

awarding the construction contract and approve an estimated $33,485 for professional outside services.  

Funding is recommended to come from an existing TML Loan (50368) with a remaining principal 

available of approximately $2.5M and approximately $330,000 from working capital.  The tank and water 

line will be constructed from Medical Center Parkway back.  The cost includes the water line and a road 

back to it.  The useful life of the tank is approximately 50 years or more.  Staff added that if actual costs 

for outside services exceed the estimated $33,485, a request for an increase for these services would be 

brought to the Board. The Board asked if the Department expands repurified water service, will there 

be other storage tanks needed.  It was indicated that this is the long term repurified water plan.  Staff 

presented a drawing with lines in different colors to predict the current and future applications.  It strictly 

would depend on the demand.  It would be designed to the demand and the area in need of the service.  

Normally, these tanks are designed for one day’s storage in the elevated tanks.  The State requires this in 

a water system up to 10 million gallons and after that; you just have to show the need.  It is estimated if 

there is a 16 million gallons a day demand, there would probably be more tanks.   If, for some reason, the 

source from the wastewater plant is cut off, there is still a supply for users.  For example, the golf course 

and the soccer complex and The Avenues use repurified water and are in need of an uninterruptable 

supply.  If they lose irrigation in the summer losses and damage to landscaping and turf  could be 

extensive.  The golf course could lose the greens and fairways as well as other landscaping.  

 Toby Gilley made a motion to accept the recommendation.  Dr. Carter seconded.  The motion 

unanimously carried. 
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The Board reviewed information dated May 19, 2011 on an Energy Savings Performance 

Contracting feasibility study with Ameresco.  Ameresco is one of the country’s largest renewable energy 

savings planners and performance contractors.  Staff is planning on authorizing them to conduct a free 

feasibility study for the Department.  They are interested in conducting a feasibility study associated with 

energy conservation including advanced metering infrastructure (AMI) and automated meter reading 

(AMR) within our water system.  The main interest of staff is to identify areas for energy savings and 

investigate replacing aging water meter infrastructure with advanced wireless water meters, allowing for 

enhanced customer service and improved water auditing capabilities, reducing unaccounted for water and 

increasing water sales revenue.  It is important to note that Ameresco is independent from specific 

vendors, manufacturers or equipment brands.   

 The feasibility study is free of charge and includes a standard American Water Works 

Association (AWWA) water audit, as well as review of energy expenditures, and inspection of 

department buildings for facility analysis.  The feasibility report is expected to take approximately two 

months.  At time of delivery, staff will review Ameresco’s preliminary recommendations.  The City Legal 

Department has reviewed Ameresco’s feasibility study proposal and has found no problem engaging them 

to perform the study free of charge.  The feasibility study does not obligate the Department to contract 

any additional work with Ameresco; however, the Department may wish to retain Ameresco through a 

professional engineering services contract in the future under an energy savings performance contract 

(ESPC).  It was suggested a place be designated on the engagement letter for Ameresco to sign 

acknowledging the information received for this study is to be considered strictly confidential and not to 

be shared with anyone else. 

 Sandra Trail made a motion for approval.  Toby Gilley seconded.  The motion was unanimously 

passed. 

 The Board considered potential funding of water and sewer projects through the State Revolving 

Fund Loan Program. 

 The State Revolving Loan Program maintains a Priority Ranking List (PRL) for both water and 

wastewater projects.  Approximately $75 million annually is loaned to Cities and Utility Districts, and 

Water and Wastewater Authorities for the planning, design, and construction of eligible water and 

wastewater projects. Cities, Utility Districts, and Water and Wastewater Authorities are invited each year 

to compete for funding.  Only projects identified on the PRLs are eligible for low interest, flexible-term 

loans.  Loans are awarded to projects with the highest priority points.  Each year the Department submits 

projects to be considered for priority ranking.  The Department submitted projects for the FY2011-2012 

Clean Water State Revolving Fund Loan Program on February 18, 2011. 

 On May 3, 2011 a DRAFT Intended Use Plan (IUP) for FY2011-2012 was published by TDEC.  

The IUP has ranked several of Murfreesboro Water and Sewer Department projects as potentially eligible 
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for funding under the SRF Loan Program. The Southwest Relief Sewer 70-1 ($6.7 M), the Southwest 

Regional Pumping Station ($13.0 M), the Southwest Regional Force Main ($11.0 M), and the Ultraviolet 

Disinfection Expansion at the Sinking Creek Wastewater Treatment Plant (SCWWTP) ($1.5 M) appear to 

be ranked highly enough to receive SRF Loan funding.  These projects total $32.2 M with $2.6 M 

identified as a green component that may be covered under a grant with no payback necessary.  These 

estimates are conservative and the actual costs are expected to be lower based on the pricing the 

Department has received in recent construction bid lettings. The interest rate for a 20 year loan would be 

2.39% plus a 0.08% administrative fee for a total 2.47%.  The interest rate for a 15 year loan would be 

1.93% plus a 0.08% administrative fee for a total 2.01%.  The interest rate is based on Ability to Pay 

Index (ATPI) which is 60% for Murfreesboro.  The interest rate is fixed at the time the loan is finalized.  

It is tied to the Bond Buyer 20 Index (BB120).  For Murfreesboro the interest would be 60% of the Buyer 

20 Index (BB120) rate at the time the loan is closed.  

An application must be made for these funds to be made available around October 1, 2011.  There 

is no obligation to apply for these loans.  Subsequent projects in other communities on the ranking list 

would qualify for funding as communities elect not to apply for a higher ranked project in the list.  

Applying for and receiving funding for all the projects listed above would incur a maximum annual debt 

service of approximately $1.88 M to $2.04 M.  The delta of $160,000 is dependent on whether grants 

cover the $2.6 M worth of green components identified. 

This debt service for loans would be incurred over time as “draws” were made on the loan, and 

could potentially reach the maximums identified within a four (4) to five (5) year period as all the 

identified projects were completed.  The Department has three Clean Water, State Revolving Fund Loans 

outstanding; SRF 96-089, SRF 92-040, and SRF 2000-148.  A total of $11,929,205 is budgeted for debt 

service in the upcoming FY2011-2012. 

Recognizing that the Board is still deliberating the possibility of constructing a decentralized 

plant, the Southwest Regional Pump Station and Southwest Regional Force Main are designed to convey 

that wastewater to the existing Sinking Creek Wastewater Treatment Plant.  This proposed pump station 

is to replace the existing screw lift station and will receive sewage generated in the southern service area 

of MWSD (including major corridors along Salem Hwy, Old Fort Pkwy, South Church St. and industries 

like General Mills). The Southwest Relief Sewer 70-1 was ranked as the number one priority project by 

TDEC for SRF Loan funding due to the fact that it is an upgrade necessary to serve the increasing 

sewerage demands required for future industrial development, reduction of infiltration and elimination of 

sanitary sewer overflows.  This interceptor is an expansion of the Southwest Relief Sewer constructed 

from Old Fort Parkway to Warrior Drive.  The sewage collected by Interceptor 70-1 would ultimately be 

conveyed by gravity to the proposed Southwest Regional Pumping Station.  An approximate $17.0 M 

expenditure has already been spent in the last ten (10) years by the Department to increase the 
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downstream section of the Southwest Relief Sewer from Old Fort Parkway to Warrior Drive to assimilate 

these foreseen and planned demands.  The sewage delivered to the Sinking Creek Wastewater Plant 

(SCWWTP) from the Southwest Regional P.S. and Force Main was intended to be taken off the plant’s 

main lift station into a new headworks facility.  The new headworks facility is estimated to cost $12.0 M 

and would need to be funded through another source.  The decision to move forward with the central 

plant upgrade versus decentralized plant construction directly affect each of these projects and are 

dependent on the decisions made by the Board.  Several of these projects have been pending for more 

than two (2) years awaiting the decisions regarding where to construct new treatment capacity within the 

system.  The screw lift station at the Golf Course has exceeded its intended life expectancy as it was 

slated to be abandoned with the construction of the SW Regional P.S.  In the interim next few years it will 

be necessary to make improvements to the screw lift station making it more reliable until the Southwest 

Regional P.S. and Force Main are constructed. 

 The fact that funding has become available through SRF at this time at such a good rate should be 

a factor in the Board’s decision whether to proceed with these projects and do the headworks project at 

the SCWWTP.  There has been no uncertainty that the SCWWTP plant must have some additional 

upgrades made to handle the existing flows coming to it as well as handling future flows capable of being 

delivered via the gravity interceptors already installed in areas primed for development. If the Board 

wishes, staff will make application at the appropriate time for the loans.  Application may not necessarily 

obligate the Department to accept the loan.  It’s our understanding applications will be required in the 

near future.  

 The Board questioned the wording that “Application may not necessarily obligate the Department 

to accept the loan”. Staff pointed out that there will be a point where we will have to commit.  Staff also 

pointed out when we are obligated they will come to the Board with a written contract when we would be 

obligated. 

 Staff recommended making loan applications for all the eligible projects, however not 

committing until it is necessary to secure the loan. 

 John Sant Amour made a motion to approve.  Toby Gilley seconded.  The motion unanimously 

passed.  

 The Board directly received the following letter by email from Hazen Sawyer with 

recommendations and the next actions to be taken and schedule regarding the Wastewater Treatment 

Capacity and Effluent Disposal Study (Study).   
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Based on Hazen Sawyer’s (HS) May 23, 2011 letter, staff identified in the following memo 

immediate and short-term recommendations in moving the Department forward in increasing treatment 

capacity and effluent disposal options.  

 

 

MEMORANDUM 

 
DATE:  May 24, 2011 

TO:  Water and Sewer Board  

FROM:  Joe Kirchner, Director 

SUBJECT: Staff Recommendations based on Hazen and Sawyer Recommendations  

 Wastewater Treatment Capacity and Effluent Disposal Study 

  

 

Based on Hazen and Sawyer’s (H&S) May 23, 2011 memorandum, staff would offer the following immediate and 

short-term recommendations in moving the Department forward in increasing our treatment capacity and effluent 

disposal options: 

 

1. Meet immediately with the Tennessee Department of Environment and Conservation (TDEC) to discuss all 

possibilities for increased discharge in the W. Fork Stones River, adding a new continuous or seasonal 

discharge into the E. Fork of the Stones River, and discuss a hybrid effluent land application model that 

TDEC recently permitted.   

 

There is a Smith Seckman and Reid (SSR) work order (SSR 09-47-001.0) for the Evaluation of Discharge 

Options for the Sinking Creek Wastewater Treatment Plant (WWTP) which was approved be Board and 

Council in 2009. This work order was suspended until November 2009 when SSR drafted a letter to TDEC 

outlining potential discharge and treatment strategies. This was in preparation of publishing the Request for 

Proposals (RFP) for the Wastewater Treatment Capacity and Effluent Disposal Study. A copy of the March 

11, 2010 response from TDEC was included in the RFP.  Since the current NPDES permit expired in April, 

staff submitted the application in March of this year without modification (i.e., as previously submitted in 

2006) to meet the deadline associated with our permit renewal.  Staff’s permit renewal application did not 

introduce any of the findings associated with Hazen and Sawyers study.   

 

The following Scope of Services of the current work order, which is still relevant, included the following:  
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 Meet with OWNER, the Tennessee Department of Environment and Conservation and the United 

States Army Corps of Engineers (COE) to discuss potential strategies for the beneficial use and 

responsible disposal of the effluent from the SCWWTP.   

 Endeavor to formulate discharge strategies that allow flexibility to account for seasonal variations in 

weather and stream flow.   

 Submit Requests for Planning Limits to TDEC for these discharge strategies. 

 Determine from these meetings the appropriate submittal information for submission of the permit 

applications.   

 Work with OWNER to obtain and tabulate all necessary data regarding current discharge quantities 

and quality, industrial contribution, and stream flow data.   

 Prepare all relevant correspondence and permit forms for submission to TDEC and COE on behalf of 

OWNER.   

 Attend any Public Hearings or Meetings required as part of the application process.   

 

There is an existing financial commitment already invested in this work order, therefore staff recommends 

proceeding with this work order with SSR as may be modified based on the Study.  SSR’s expertise in 

negotiating discharge strategies with TDEC has proven to be very successful.  In 2006 they were successful 

in negotiating TDEC to reduce the ammonia limits which are in our current permit. SSR recently negotiated 

increased effluent discharge on behalf of the City of Pigeon Forge which will result in an increased 50% 

rate of flow from Pigeon Forge’s wastewater treatment plant into the Little Pigeon River; a 303D listed 

(i.e., impaired) receiving stream.  

 

Additionally, TDEC advised Murfreesboro Water and Sewer Department (MWSD) staff at our meeting 

with them on September 24, 2009 with Site Engineering Consultants (SEC) that they were working with 

the Hemlock Semiconductor plant in Clarksville, TN on a hybrid effluent land application model that 

would allow continuous spray irrigation.  TDEC advised that the Hemlock permit would view land 

application discharge as entering the receiving stream of Spring Creek only during qualifying rain events.  

This is a pure mass loading permit that became effective January 1, 2010.  The bottom line to MWSD is 

that it could greatly impact the amount of property necessary to meet TDEC’s permitting requirements on 

our effluent disposal volume.   

 

At the end of the day, the timeline associated with improvements to plant infrastructure and acquiring 

property for effluent disposal will be determined on staff’s dialog with TDEC and TDEC’s direction and 

the possibility of providing the Murfreesboro Water and Sewer Department the same appropriations 

they’ve made to the City of Pigeon Forge and the Hemlock Semiconductor NPDES discharge permits.   

Therefore, staff doesn’t recommend hiring appraisers or realtors until a negotiated discharge strategy is 

worked out verbally with TDEC. 
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2. Proceed with making application for a State Revolving Loan for the construction of the Southwest Regional 

Pumping Station and Force Main. 

 

Proceed immediately with acquiring the necessary land acquisition necessary for the construction of the 

Southwest Regional Pumping Station and Force Main.  In conjunction with this project, resume work on 

SSR Work Order No. 09-47-003.0 that allows SSR to continue design of a new headworks facility at 

SCWWTP to receive the sewage from the SW Regional P.S. and the re-routed sewage from the Overall 

Creek P.S.  This will include an evaluation of “right sizing” the new headworks. This project addresses two 

(2) critical items – one, replacement of the existing dilapidated screw lift station at Old Fort Golf Course, 

and two, the recurring overflows currently experienced at the manhole immediately upstream of the 

SCWWTP located next to Thompson Lane.   

 

A new headworks facility, using step screen technology,  would allow taking all the flow from the SW 

Regional P.S. off the existing high service pump station, thereby increasing the capacity of the high service 

station with expectations of mitigating the overflows on the existing thirty (30) inch Sinking Creek 

Interceptor.  Note that the overflows on the Sinking Creek Interceptor are the single most influential 

element within the Department’s wastewater treatment, collection and disposal system that has the 

potential to interrupt the City’s ability to do “business as usual” by prohibiting growth through a 

moratorium on  permitting new sanitary sewer connections. 

 

A new headworks facility would also allow refurbishing of the existing headworks building, with step 

screen technology.  The existing headworks facility is in a condition warranting renovation due to its 

aggressive corrosive environment. The renovation could be phased to be completed at the most 

advantageous time and as needed. 

 

3. Based on discussions with TDEC prepare a competitive request for proposals to evaluate professional 

service respondents to conduct a water quality model to evaluate the long-term feasibility of increased 

assimilative capacity in the West Fork and East Fork Stones River, and possibly Overall Creek.   

 

Staff would look to the Board as to whether Hazen and Sawyer would be allowed to submit on this RFP as 

the Wastewater Treatment Capacity and Effluent Disposal study states the following with regards to their 

acceptance in its preparation:  

 

 Acceptance of preparing the Wastewater Treatment Capacity and Effluent Disposal Study by Respondent 

 shall entail acknowledgement that no future design work shall be solicited or awarded by Respondent 

 based on the findings of the study.  The intent of this provision is to solicit the fairest and most unbiased 

 opinion as to the direction taken by the Department with no potential for self-interest conflicts involving 

 recommendations that could lead to possible design opportunities by Respondent. 
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4. In the Thompson Lane Collection System Overflows, Corrective Action Plan Technical Memo dated 

January 4, 2011 SSR recommended bench testing coagulants to enhance high flow settleability,  preventing 

“washout” in SCWWTP’s secondary clarifiers. SSR work order 10-47-028.0 Sinking Creek and Stones 

River Interceptors Hydraulic Modeling resulted from this memo. The memo was reviewed by Hazen 

Sawyer and presented to the Board in January 2011. At the suggestion of Hazen and Sawyer the coagulant 

evaluation was not included in the work order. They are now recommending this study to proceed. It is 

recommended the work order be amended to include the settleability study as pertaining to SCWWTP’s 

secondary clarifier performance as SSR submitted in the proposal to do this study in conjunction with the 

hydraulic modeling they are currently performing.  Staff recommends assigning this additional task to 

SSR’s existing modeling work order due to their knowledge base associated with the plant hydraulics and 

treatment processes as well as the proposed high service pump station and headworks modifications.  

 

 Meeting with TDEC is paramount in developing a realistic schedule.  Land acquisition is contingent on 

 negotiations with TDEC.  Allowances have been made by TDEC in their permitting approvals that may 

 lessen the impact associated with land acquisition.  All currently discussed alternatives associated with 

 Hazen and Sawyer’s study involves upgrades to the central Sinking Creek plant.  Staff requests approval to 

 proceed with the aforementioned recommendations.  Staff is available for questions.  

     End of Memo 

 After distribution of the above memo Mr. Kirchner informed the Board there is currently an 

existing work order with Smith Seckman Reid described in the memo for the evaluation of discharge 

options at the Sinking Creek Wastewater Treatment Plant.  A letter was prepared with discharge options 

and sent to the State.  A meeting should be scheduled with TDEC to formulate the discharge strategies, 

request planning limits in what we can get, supply them with information; SSR would work with us to 

tabulate the necessary data, prepare all of the relevant correspondence and permit criteria, attend any 

public hearings.   

 Recently, Smith Seckman Reid was successful in negotiating increased influent discharge on 

behalf of the City of Pigeon Forge, which resulted in a 50% increase in their rate, into a 303D listed 

stream.  There is also the Hemlock Semiconductor plant in Clarksville, TN on a hybrid effluent land 

application model that would allow continuous spray irrigation that we would like to pursue to see what 

would be available for it.  Staff did not see a need to aggressively acquire properties for disposal at this 

point until a more detailed strategy as approved by TDEC.  Staff will continue with the permit pre-

application process.   

 Staff recommends proceeding with acquiring the necessary easements required for the South 

West Force Main.  Using federal money through the SRF requires acquisition based on Federal 

Regulations. Easement acquisition will take some time; work was suspended on a new headworks as 

Study was in process.  At that time, staff was analyzing right sizing the process and using step screens  to 
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retrofit the drum screens. Staff feels the step screens are going to be less expensive and easier to operate 

than the drum screens now in use.  Staff feels this is important in having the SW Force Main discharging 

into the proposed new headworks in order to reduce the flow to the raw pump station.  By installing a new 

headworks, the old can be refurbished with fewer operational problems.  New screens are now being 

installed, so there will be some time before the existing headworks would need to be reworked.  

 Hazen Sawyer has recommended conducting a water quality model on the West Fork to evaluate 

the long term feasibility of increased assimilative capacity in West Fork Stones River, East Fork Stones 

River, and/or Overall Creek.  Although the ability to discharge additional flow to local surface waters has 

been limited by TDEC, experience shows the potential outcome (delaying the need for additional land 

application sites) can outweigh the cost of the modeling study.   

 Staff recommends a Request for Proposals be prepared for this scope of services in order to solicit 

proposals from qualified engineering firms. Stream modeling is specialized work requiring experienced 

and qualified professionals. Stream modeling is also a lengthy process since the stream is assessed at 

different seasons and flow rates.  

Staff also recommends proceeding with the Thompson Lane Collection System Overflow 

Correction Plan based on the proposal that Smith Seckman and Reid presented with their work order for 

the hydraulic modeling.  A meeting with TDEC will be required to finalize the scope of the work that will 

be acceptable. Blake Smith made a point that in the Study the Department hired Hazen Sawyer to do, 

there were some new ideas that came to light.  There was an ability shown to get 20 million gallons a day 

with some minimal effort that wasn’t brought up in the past.  He wondered if there was a possibility to get 

proposals from other design firms for all of the work.   

 Joe Kirchner explained that in the past SSR has always provided the most competitive pricing for 

the level of services and expertise provided. In addition, they are the best qualified to perform the work 

because of their long term knowledge of the water and wastewater systems. They have all the necessary 

skill sets in their Nashville office that is required for wastewater treatment process and plant design.  We 

have current contracts in place that were in process until suspended while the Study was completed. Staff 

feels it prudent to proceed with those current contracts.  RFPs will be requested for other work, such as 

the stream study.  

 The Southwest Regional Pumping Station and Force Main have been designed.  The contract 

amount for the SSR work order for the discharge strategy and permitting is $24,000. About half of that 

had been spent when the work was suspended.   

SSR also currently has a work order for design services for the headworks building with an 

estimated design fee of $691,000, of which $145,000 have been spent to date. SSR started the design then 

staff asked them to suspend their work.  They are the most familiar with the hydraulics through the plant 

and the hydraulics into the plant.   
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 Blake Smith stated he would like to see a compiled list of projects that SSR is going to be 

authorized to do over the next number of years.  He feels that it is a competitive world and SSR is just 

being handed jobs.   

 Joe Kirchner mentioned the Department did exactly as he is suggesting for the water plant design 

and sought a competitive proposal.  The original engineering firm contracted was terminated based on 

high fees without a noticeable difference in ability and product.  Smith Seckman Reid provided the design 

for phase two of the work.   

 There has been a history of attempts to bring in other firms that seemed more regional; however, 

fees are usually higher, design teams are in other locations, whereas everything with SSR is here and they 

are available and reliable.  They are at the plant frequently helping the Department and monitoring its 

performance keeping historical trending.  There is a benefit to having a long standing relationship with a 

firm.  SSR is not asked to do subdivision work.  They are not asked to do much collection work, other 

than large interceptors. Mr. Kirchner stated that when it comes to plant process design, hydraulic 

modeling and multi-disciplined work, SSR is believed to the best firm at this time.    If there is a project 

that someone else has a better toolbox and skills to perform the scope of work, and who can do it in a 

timelier basis, or do it cheaper, they will be asked to submit a proposal. 

With the contracts already in place with SSR and with the work they have done and the 

familiarity they have with the system, staff believes the logical step is to resume those work orders 

associated with the aforementioned recommendations.   The Department has demonstrated success with 

the current plant design and operation; this model has been replicated by more than a dozen plants. Staff 

is always looking for innovations, things to make it easier to operate and less costly.  The Department 

receives the best value for services provided and the level of expertise available from SSR. SSR provides 

supplemental services at no costs.  

 Blake Smith stated it would be beneficial to the Board if we had a timeline similar to the flow 

chart Hazen Sawyer presented from Smith Seckman Reid.  

 Joe Kirchner agreed, stating that once Hazen Sawyer comes up with  a proposed timeline for each 

component, then that can certainly be done.   

 Staff has always prepared a five year capital plan which was submitted to and approved by the 

Board and City Council.  It is what we follow and were following until it was suspended awaiting the 

completion of the Hazen Sawyer Study.   

 Blake Smith stated that the headworks plant and oxidation ditch design have a timeline and 

estimated value with them and it would be very beneficial as a Board member to know these.    He stated 

that it would be a great benefit for us to be aware of the costs coming and  requested that projects that can 

be done by other local firms have the opportunity, when possible.  It is important that the Board has some 

chronological idea of when things are going to occur, so that it is not a surprise all of the time.   
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 Joe Kirchner reminded the Board that it had adopted a 201 Facilities Plan that that we have had 

for many years.  This is the plan that we have followed from which the five year CIP is prepared and from 

which engineering and capital costs are estimated.  Each year a 5-year CIP is prepared and modified to 

meet the system’s projected demands.   

 Joe Kirchner responded to Mr. Smith’s request and felt putting together the Flow Chart of Task of 

Engineering and Constructions needs would certainly be appropriate.  Staff reported that the Department 

is retiring a $300,000 annual debt service this year.  That will be put into a reserve for future debt service.  

We now need to start planning for future debt service so when we need the estimated $2 million annual 

debt requirement it is available.  

 Sandra Trail asked questions related to the May 24, 2011 memo from Joe Kirchner to the Board 

(see memo above), specifically the SSR work order for a permit. This has to be done first.  Staff 

addressed that this is part of the strategy to refine what will be required.  The Department will receive 

planning limits from TDEC.  This is an exploratory fact finding process with TDEC to refine that down to 

the discharge strategies that would be acceptable.   There was discussion involving more study on the re-

rate study. There was nothing about this in Hazen Sawyer’s initial scope of service.   

 Mr. Kirchner stated the application for the State Revolving Loan for the construction of the 

Southwest Regional Pumping Station and Force Main needs to be settled.  The appraisals on the 

easements have expired.  If we are going to receive federal money, it is an all together different 

acquisition process that will have to be started soon.  The Pump Station plans are ready to bid.   

Proceeding with a new headworks facility will allow us to take  all the flow from the SW 

Regional P.S. off the existing high service pump station, thereby increasing the capacity of the high 

service station with expectations of mitigating the overflows on the existing thirty (30) inch Sinking 

Creek Interceptor.   A new headworks facility will also allow refurbishing of the existing headworks 

building that is in a condition warranting renovation due to its aggressive corrosive environment. 

 Funding for this project has been designated from Reserve.  The design fees for the pump station 

and force main are $1 million.  This is based on an estimate. The final design fee will be based on a 

percent of construction.  We have spent approximately $800,000 to date with plans and bid documents 

complete.  The remainder of engineering services will be bidding and contract administration expense.   

 There was a question regarding Hazen Sawyer’s proposal to identify additional land application 

disposal sites and begin the appraisal process.  Staff will need to find a methodology for the identification 

and analysis of the suitability of sites.  The amount of land and location needs to be more defined.  More 

research needs to be done on land based on soils and locations.   

 Toby Gilley made a motion to approve the first three recommendations outlined in the Memo to 

the Board from Joe Kirchner dated May 24, 2011.   

John Sant Amour seconded the motion which was unanimously passed. 
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 The Board discussed and considered the Murfreesboro Water and Sewer Department and 

Stormwater Department Budgets for fiscal year 2011/2012.  

 Staff recommended that the Board recommend the Budget to City Council and to authorize the 

City Attorney to prepare an ordinance that would reduce the allowance for 5/8” meter from 150 to 100 

cubic feet and reduce all other meter sizes by 100 cubic feet.  The water and sewer rates will not change.  

 Toby Gilley made a motion to accept staff’s recommendation.  Clay Beach seconded.  The 

motion passed unanimously. 

 There being no further business, the meeting was adjourned. 

 

 

______________________________ 

John Sant Amour, Chairman 


